COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C19205- COVBO

PCN: 19205- BI D

CONTRACT DESCRI PTI ON:

| 25A PUEBLO | LEX DB - BE

PRQIECT NO FBRO25A- 019

I 25A PUEBLO I LEX DB - BE

NAME OF ROAD:

PRQIECT COUNTI ES: PUEBLO

CONTRACTOR:

FLATI RON CONSTRUCTORS, | NC.

385 Interl ocken Crescent #900

Broonfield CO 80021 (720) 494- 8095

CURRENT PRQJECT AM: 53,572, 556. 50

@

PARTI Cl PATI NG

AWARD PRQIECT AMT: $ 68,041, 400. 00 NON- PARTI Cl PATI NG

PERCENT COWVPLETE: 85. 28% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 7,888,068.61 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI M5 $ 0.00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0054 PROG

COFRS REPORTI NG CATEGORY: 2

Page 1
ESTI MATE RUN 03/ 05/ 2020

14:13: 06

TI ME CHARGED: 1860. 0 DAYS TIME ALLOW 1/17/2019 FI XED COVPLETI ON DAl

PERCENT TI ME: 128.54 ORI G TI ME ALLOW 8/31/2017 FI XED COVPLETI ON DAl

03/ 05/ 2020
03/ 13/ 2015

PAY PERI OD ENDI NG DATE TI ME STARTED 02/01/2015

DATE LET DATE WORK BEGAN
DATE AWARDED
DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

03/ 30/ 2015
02/ 01/ 2015
02/ 01/ 2015

DATE TI ME STOPPED
DATE ACCEPTED

$ 0.00 $ 0.00
45, 684, 487. 89 -1,076. 30
45, 684, 487. 89 -1,076. 30
0.00 0.00
45, 684, 487. 89 -1,076. 30
-622,974. 35 1, 076. 30
0.00 0.00
45,061, 513. 54 0.00
0.00 0.00
0.00 0.00
45,061, 513. 54 0.00
0.00 0.00
PAYNENT DUE $ 0.00

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C19205- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19205- Bl D ESTI MATE RUN 03/ 05/ 2020
PRQJECT: FBRO25A- 019 ESTI MATE NO 0054 14: 13: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY - | NDI ANA

0005 950-00105 *Roadway (Other) (Indiana) 367, 860. 000 192, 292. 220
DOL 0. 000 0. 00
1. 00000 192, 292. 220 192, 292. 22
0006 606-00301 Cdrail Ty 3 (6-3) Revision M606-1 0. 000 0. 000
LF 0. 000 0. 00
1. 08000 0. 000 0. 00
0007 606-01370 Transition Ty 3G Revision M606-1 0. 000 0. 000
EACH 0. 000 0. 00
102. 64000 0. 000 0. 00
0008 606-01380 Transition Ty 3H Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
67.32000 0. 000 0. 00
0010 950- 00504 Dr ai nage (I ndi ana) 57, 800. 000 57, 800. 000
DOL 0. 000 0.00
1. 00000 57, 800. 000 57, 800. 00
0015 950- 00505 *Mai nt enance of Traffic (Indiana) 188, 800. 000 188, 800. 000
DOL 0. 000 0. 00
1. 00000 188, 800. 000 188, 800. 00
0020 950-00506  *Environnental Managenent (Indiana) 26, 900. 000 26, 900. 000
DOL 0. 000 0. 00
1. 00000 26, 900. 000 26, 900. 00
CAT 0200 CURRENT AMT $ 641, 360.00 % 0.00% 465, 792.22

CAT NO0201 ROADWAY - NORTHERN

0025 950-00105 *Roadway (Qther) (Northern) 327, 695. 860 294, 965. 860
DOL 32, 730. 000 32, 730. 00
1. 00000 327, 695. 860 327, 695. 86
0026 606-00301 Gdrail Ty 3 (6-3) Revision M 606-1 0. 000 0. 000
LF 0. 000 0.00
1. 08000 0. 000 0.00
0027 606-01370 Transition Ty 3G Revision M 606-1 0. 000 0. 000
EACH 0. 000 0.00

102. 64000 0. 000 0.00



CONTI D: C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 19205- Bl D ESTI MATE RUN 03/ 05/ 2020
PRQJECT: FBRO25A- 019 ESTI MATE NO 0054 14:13: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY - NORTHERN

0028 606-01380 Transition Ty 3H Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
67.32000 0. 000 0. 00
0029 606- 02005 End Anchor (Flared) Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
42. 26000 0. 000 0. 00
0030 950- 00504 Dr ai nage (Northern) 57, 800. 000 57, 800. 000
DOL 0. 000 0. 00
1. 00000 57, 800. 000 57, 800. 00
0031 606-01395 Transition Ty 3L Revision M606-1 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0035 950-00505  *Mai ntenance of Traffic (Northern) 385, 100. 000 385, 100. 000
DOL 0. 000 0. 00
1. 00000 385, 100. 000 385, 100. 00
0040 950-00506  *Environnmental Management (Northern) 26, 900. 000 26, 900. 000
DOL 0. 000 0. 00
1. 00000 26, 900. 000 26, 900. 00

CAT 0201 CURRENT AMT $ 797,495.86 $ 32,730.00% 797,495.86
CAT NO0202 ROADWAY - MESA

0045 950-00105 *Roadway (Cther) (Mesa) 425, 718. 460 425, 718. 460
DOL 0. 000 0.00
1. 00000 425, 718. 460 425, 718. 46
0046 606-00301 Cdrail Ty 3 (6-3) Revision M606-1 0. 000 0. 000
LF 0. 000 0. 00
1. 08000 0. 000 0.00
0047 606-02005 End Anchor (Flared) Revision M 606-1 0. 000 0. 000
EACH 0. 000 0.00
42. 26000 0. 000 0. 00
0050 950- 00504 Dr ai nage (Mesa) 57, 800. 000 57, 800. 000
DOL 0. 000 0. 00

1. 00000 57, 800. 000 57, 800. 00



CONTI D: C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19205- Bl D ESTI MATE RUN 03/ 05/ 2020
PRQIECT FBRO25A- 019 ESTI MATE NO 0054 14:13: 06
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0202 ROADWAY - MESA
0055 950-00505  *Mmi ntenance of Traffic (Mesa) 140, 000. 000 140, 000. 000
DOL 0. 000 0. 00
1. 00000 140, 000. 000 140, 000. 00
0060 950-00506  *Environnental Management (Mesa) 29, 600. 000 26, 900. 000
DOL 0. 000 0. 00
1. 00000 26, 900. 000 26, 900. 00
CAT 0202 CURRENT AMT $ 653, 118.46 $ 0.00% 650, 418. 46
CAT NO0203 ROADWAY - 1-25 NB OVER US 50C
0065 950- 00105 *Roadway (Cther) (1-25 NB over US 50C) 124, 826. 290 124, 826. 290
DOL 0. 000 0. 00
1. 00000 124, 826. 290 124, 826. 29
0066 606- 00301 Cdrail Ty 3 (6-3) Revision M606-1 0. 000 0. 000
LF 0. 000 0. 00
1. 08000 0. 000 0. 00
0067 606-01370 Transition Ty 3G Revision M 606-1 0. 000 0. 000
EACH 0. 000 0.00
102. 64000 0. 000 0. 00
0068 606-01380 Transition Ty 3H Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
67.32000 0. 000 0. 00
0070 950- 00504 Dr ai nage (1-25 NB over US 50C) 57, 800. 000 57, 800. 000
DOL 0. 000 0. 00
1. 00000 57, 800. 000 57, 800. 00
0075 950- 00506 *Envi ronnment al Managenent (1-25 NB over US 500) 32, 200. 000 32, 200. 000
DOL 0. 000 0. 00
1. 00000 32, 200. 000 32, 200. 00
CAT 0203 CURRENT AMT $ 214,826.29 % 0.00% 214, 826. 29
CAT NO0204 ROADWAY - US 50C OVER ARKANSAS
0080 950-00105 *Roadway (Qther) (US 50C over Arkansas) 81, 400. 000 81, 400. 000
DOL 0. 000 0.00
1. 00000 81, 400. 000 81, 400. 00
0081 606-00301 Cdrail Ty 3 (6-3) Revision M606-1 0. 000 0. 000
LF 0. 000 0. 00
1. 08000 0. 000 0. 00



CONTI D: C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19205- Bl D ESTI MATE RUN 03/ 05/ 2020
PRQJECT: FBRO25A- 019 ESTI MATE NO 0054 14:13: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY - US 50C OVER ARKANSAS

0082 606-01370 Transition Ty 3G Revision M606-1 0. 000 0. 000
EACH 0. 000 0. 00
102. 64000 0. 000 0. 00
0083 606-01380 Transition Ty 3H Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
67.32000 0. 000 0. 00
0085 950-00504  Drainage (US 50C over Arkansas) 43, 700. 000 43, 700. 000
DOL 0. 000 0. 00
1. 00000 43, 700. 000 43, 700. 00
0090 950- 00505 *Mai nt enance of Traffic (US 50C over Arkansas) 262, 500. 000 262, 500. 000
DOL 0. 000 0. 00
1. 00000 262, 500. 000 262, 500. 00
0095 950-00506  *Environmental Management (US 50C over Arkansas) 43, 000. 000 43, 000. 000
DOL 0. 000 0. 00
1. 00000 43, 000. 000 43, 000. 00
CAT 0204 CURRENT AMT $ 430, 600.00 $ 0.00% 430, 600. 00
CAT NO0205 ROADVWAY - 1-25 OVER | LEX AND UPRR
0001 900- 00006 Added Item (Dol lar)/ Hillen Corp Lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0002 900-00006 Added Item (Dollar)/ Liquidated Damages - Trespass of 25, 000. 000 - 25, 000. 000
Iron Phoeni x Corp. Property
DOL 0. 000 0. 00
1. 00000 - 25, 000. 000 - 25, 000. 00
0003 900- 00006 Added Item (Dol lar)/ Lane Rental Fee - 125 NB O f - Ranp 15, 000. 000 - 15, 000. 000
at D-Street
DOL 0. 000 0. 00
1. 00000 - 15, 000. 000 -15, 000. 00
0004 900-00006 Added Item (Dollar)/ Arrow Electric Service, Inc. 0. 000 0. 000
Lien) 1
( ) DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0009 900-00006  Added Item (Dollar)/ Muntain Barricade, Inc. (Lien) 1 0. 000 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19205- Bl D ESTI MATE RUN 03/ 05/ 2020
PRQJECT: FBRO25A- 019 ESTI MATE NO 0054 14:13: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 ROADWAY - [|-25 OVER | LEX AND UPRR

0011 900-00006 Added Item (Dollar)/ Arrow Electric - Lien 3 0. 000 -67,315. 420
DOL 0. 000 0. 00
1. 00000 -67, 315. 420 -67,315. 42
0012 900- 00006 Added Item (Dol lar)/ OCI P Insurance BE 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0013 900-00006 Added Item (Dollar)/ Project Conpletion Deadline 0. 000 - 428, 465. 560
(Li qui dat ed Dammges) BE 60%
DOL 0. 000 0. 00
1. 00000 - 428, 465. 560 -428, 465. 56
0016 900-00006  Added Item (Dollar)/ Arrow Electric - Lien 0. 000 -108, 993. 900
DOL 0. 000 0. 00
1. 00000 -108, 993. 900 -108, 993. 90
0100 700-70010 F/ A Mnor Contract Revisions (BE) 68, 002. 680 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0105 700-70011 F/ A Partnering (BE) 10, 000. 000 2,332.850
FA 0. 000 0. 00
1. 00000 2,332.850 2,332.85
0110 700-70016 F/ A Fuel Cost Adjustnent (BE) 127,672. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0115 700-70019 F/ A Asphalt Cenent Cost Adjustnent (BE) 86, 111. 000 0. 000
F A - 104, 887. 370 - 104, 887. 37
1. 00000 -104, 887. 370 -104, 887. 37
0120 700-70021 F/ A On-The-Job Trai nee (BE) 8, 400. 000 4,319. 700
HOUR 0. 000 0. 00
1. 00000 4,319. 700 4,319.70
0125 700-70034 F/ A Hazardous Material Mtigation (BE) 1, 378, 567. 000 466, 372. 180
F A 7,760.570 7,760. 57
1. 00000 474,132. 750 474,132.75
0130 700- 70034 F/ A OCI P I nsurance (BE) 759, 064. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19205- Bl D ESTI MATE RUN 03/ 05/ 2020
PRQJECT: FBRO25A- 019 ESTI MATE NO 0054 14:13: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 ROADWAY - [|-25 OVER | LEX AND UPRR

0135 700- 70034 F/ A OCI P Incentive Paynment (BE) 26, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70040 F/A Railroad Uilities (BE) 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700- 70594 F/ A DRB Standi ng Conmittee (BE) 15, 000. 000 5, 346. 880
FA 0. 000 0. 00
1. 00000 5, 346. 880 5, 346. 88
0150 950-00105 *Roadway (OQther) (I1-25 over Ilex and UPRR) 11, 314, 500. 000 8,935, 101. 130
DOL 30, 891. 000 30, 891. 00
1. 00000 8, 965, 992. 130 8, 965, 992. 13
0151 606- 00301 Gdrail Ty 3 (6-3) Revision M606-1 0. 000 0. 000
LF 0. 000 0. 00
1. 08000 0. 000 0. 00
0152 606-01370 Transition Ty 3G Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
102. 64000 0. 000 0. 00
0153 606-01380 Transition Ty 3H Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
67.32000 0. 000 0. 00
0154 606- 02005 End Anchor (Flared) Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
42.26000 0. 000 0. 00
0155 950-00504  *Drainage (I-25 over Ilex and UPRR) 1, 633, 400. 000 1, 633, 400. 000
DOL 0. 000 0. 00
1. 00000 1, 633, 400. 000 1, 633, 400. 00
0160 950- 00505 *Mai nt enance of Traffic (1-25 over Ilex and UPRR) 1, 493, 100. 000 1,478, 169. 000
DOL 14, 931. 000 14,931. 00
1. 00000 1, 493, 100. 000 1,493, 100. 00
0165 950-00506  *Environnmental Management (1-25 over |lex and UPRR) 187, 900. 000 186, 021. 000
DOL 1, 879. 000 1, 879. 00

1. 00000 187, 900. 000 187, 900. 00



CONTI D: C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19205- Bl D ESTI MATE RUN 03/ 05/ 2020
PRQJECT: FBRO25A- 019 ESTI MATE NO 0054 14:13: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 ROADWAY - [|-25 OVER | LEX AND UPRR

0167 900-00006 Added Item (Dollar)/ Triple G Constructors, Inc. 0. 000 0. 000
Lien) 1
( ) DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0205 CURRENT AMI $17, 447,716.68 $ -49,425.80 $12, 016, 862. 06
CAT NO0300 STRUCTURES - | NDI ANA

0170 950-00000 *Contract Managenent (Indiana) 360, 100. 000 360, 100. 000
DOL 0. 000 0. 00
1. 00000 360, 100. 000 360, 100. 00
0175 950- 00001 *Qual ity Managenent (Indiana) 154, 600. 000 154, 600. 000
DOL 0. 000 0. 00
1. 00000 154, 600. 000 154, 600. 00
0180 950-00003  Public Infornmation Managenent (I ndiana) 4,900. 000 4, 900. 000
DOL 0. 000 0. 00
1. 00000 4, 900. 000 4,900. 00
0185 950- 00004 Mobi | i zati on (I ndiana) 8, 700. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0186 626-00100 *Mobilization (w thout Autopay) Mbilization / I|ndiana 8, 700. 000 8, 700. 000
LS 0. 000 0. 00
1. 00000 8, 700. 000 8, 700. 00
0190 950- 00205 *Structure - Other (Indiana) 2,083, 700. 000 2,083, 700. 000
DOL 0. 000 0. 00
1. 00000 2,083, 700. 000 2,083, 700. 00
CAT 0300 CURRENT AMT $ 2, 620, 700. 00 $ 0.00% 2,612, 000.00

CAT NO0301 STRUCTURES - NORTHERN

0195 950-00000 *Contract Managenent (Northern) 362, 900. 000 362, 769. 500
DOL 130. 500 130. 50
1. 00000 362, 900. 000 362, 900. 00
0200 950-00001 *Qual ity Managenent (Northern) 154, 600. 000 153, 054. 000
DOL 1, 546. 000 1, 546. 00
1. 00000 154, 600. 000 154, 600. 00
0205 950-00003  Public Infornmation Managenent (Northern) 4,900. 000 4, 900. 000
DOL 0. 000 0. 00

1. 00000 4, 900. 000 4, 900. 00



CONTI D: C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19205- Bl D ESTI MATE RUN 03/ 05/ 2020
PRQJECT: FBRO25A- 019 ESTI MATE NO 0054 14:13: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURES - NORTHERN

0210 950- 00004 Mobi | i zati on (Northern) 8, 700. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0211 626-00100  *Mbbilization (W thout Autopay) Mobilization / 8, 700. 000 8, 700. 000
Nort hern
LS 0. 000 0.00
1. 00000 8, 700. 000 8, 700. 00
0215 950- 00205 *Structure - Other (Northern) 1, 645, 200. 000 1, 459, 207. 190
DOL 0. 000 0.00
1. 00000 1, 459, 207. 190 1, 459, 207. 19
CAT 0301 CURRENT AMT $ 2,185, 000.00$% 1,676.50% 1,990, 307. 19

CAT NO0302 STRUCTURES - MESA

0220 950-00000 *Contract Managenent (Mesa) 362, 900. 000 362, 769. 000
DOL 131. 000 131. 00
1. 00000 362, 900. 000 362, 900. 00
0225 950- 00001 *Qual ity Management (Mesa) 154, 600. 000 153, 054. 000
DOL 1, 546. 000 1, 546. 00
1. 00000 154, 600. 000 154, 600. 00
0230 950-00003  Public Information Management (Mesa) 4, 900. 000 4, 900. 000
DOL 0. 000 0. 00
1. 00000 4, 900. 000 4,900. 00
0235 950-00004 Mobi i zation (Mesa) 8, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0236 626-00100 *Mobilization (w thout Autopay) Mobilization / Mesa 8, 700. 000 8, 700. 000
LS 0. 000 0. 00
1. 00000 8, 700. 000 8, 700. 00
0240 950-00205 *Structure - Other (Mesa) 1, 495, 900. 000 1,239, 714. 100
DOL 0. 000 0.00
1. 00000 1, 239, 714. 100 1, 239, 714. 10
CAT 0302 CURRENT AMI $ 2,035, 700.00 $ 1,677.00% 1,770, 814. 10
CAT NOO0303 STRUCTURES - |-25 NB OVER US 50C
0245 950- 00000 *Contract Managenent (I1-25 NB over US 500) 435, 900. 000 435, 900. 000
DOL 0. 000 0. 00

1. 00000 435, 900. 000 435, 900. 00



CONTI D: C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19205-BI D ESTI MATE RUN 03/ 05/ 2020
PRQIECT: FBRO25A- 019 ESTI MATE NO 0054 14:13: 06
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0303 STRUCTURES - [-25 NB OVER US 50C
0250 950-00001 *Qual ity Management (1-25 NB over US 500) 185, 500. 000 185, 500. 000
DOL 0. 000 0. 00
1. 00000 185, 500. 000 185, 500. 00
0255 950- 00003 Public Infornmation Managenent (1-25 NB over US 500) 5, 800. 000 5, 800. 000
DOL 0. 000 0. 00
1. 00000 5, 800. 000 5, 800. 00
0260 950-00004 Mobi i zation (1-25 NB over US 500C) 8, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0261 626-00100  *Mbbilization (W thout Autopay) Mobilization / |-25 NB 8, 700. 000 8, 700. 000
over US 50C
LS 0. 000 0. 00
1. 00000 8, 700. 000 8, 700. 00
0265 950-00205 *Structure - Other (1-25 NB over US 500) 1, 348, 319. 990 1, 348, 319. 990
DOL 0. 000 0.00
1. 00000 1, 348, 319. 990 1, 348, 319. 99
0287 900- 00006 Added Item (Dol lar)/ S&S Bridge Painting, Inc. (Lien) 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0303 CURRENT AMI $ 1,992,919.99$ 0.00$ 1,984, 219.99

CAT NO0304 STRUCTURES - US 50C OVER ARKANSAS

0270 950-00000 *Contract Managenent (US 50C over Arkansas) 576, 100. 000 576, 100. 000
DOL 0. 000 0. 00
1. 00000 576, 100. 000 576, 100. 00
0275 950- 00001 *Qual ity Managenent (US 50C over Arkansas) 247, 300. 000 247, 300. 000
DOL 0. 000 0. 00
1. 00000 247, 300. 000 247,300. 00
0280 950-00003  Public Information Management (US 50C over Arkansas) 7, 800. 000 7,800. 000
DOL 0. 000 0. 00
1. 00000 7, 800. 000 7,800. 00
0285 950- 00004 Mobi i zation (US 50C over Arkansas) 8, 700. 000 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 19205- Bl D ESTI MATE RUN 03/ 05/ 2020
PRQJECT: FBRO25A- 019 ESTI MATE NO 0054 14:13: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - US 50C OVER ARKANSAS

0286 626-00100 *Mbbi | i zation (without Autopay) Mbilization / US 50C 8, 700. 000 8, 700. 000
over Arkansas
LS 0. 000 0.00
1. 00000 8, 700. 000 8, 700. 00
0290 950- 00205 *Structure - Other (US 50C over Arkansas) 3,128, 622. 680 3,128, 622. 680
DOL 0. 000 0. 00
1. 00000 3,128, 622. 680 3,128, 622.68
CAT 0304 CURRENT AMT $ 3,977,222.68$% 0.00%$ 3,968, 522.68
CAT NO0305 STRUCTURES - D STREET
0295 950-00000 *Contract Managenent (D Street) 1,261, 200. 010 1, 259, 900. 010
DOL 1, 300. 000 1, 300. 00
1. 00000 1, 261, 200. 010 1, 261, 200. 01
0300 950-00001 *Quality Management (D Street) 541, 300. 000 536, 637. 000
DOL 4,663. 000 4,663. 00
1. 00000 541, 300. 000 541, 300. 00
0305 950-00003  Public Information Management (D Street) 17, 000. 000 16, 830. 000
DOL 170. 000 170. 00
1. 00000 17, 000. 000 17, 000. 00
0310 950- 00004 *Mobi lization (D Street) 220, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0311 626-00100 *Mobi | i zation (without Autopay) Mbilization / D 1, 118, 030. 000 1,118, 030. 000
Street
LS 0. 000 0. 00
1. 00000 1,118, 030. 000 1, 118, 030. 00
0315 950- 00205 *Structure - Other (D Street) 1, 560, 850. 000 1,522, 332. 500
DOL 0. 000 0. 00
1. 00000 1,522, 332. 500 1,522,332.50
0315 MATERI AL ALLOWANCE 18" x24" Hat Copi ng 0. 000
LF 0. 000 0.00
32. 00000 0. 000 0. 00
CAT 0305 CURRENT AMT $ 4,719, 080.01$ 6,133.00$ 4,459, 862. 51
CAT NO0306 STRUCTURES - THOVAS PHELPS CREEK/ UPRR
0320 950-00000 *Contract Managenent (Thomas Phel ps Creek/ UPRR) 1, 261, 200. 000 1, 259, 900. 000
DOL 1, 300. 000 1, 300. 00

1. 00000 1, 261, 200. 000 1, 261, 200. 00



CONTI D: C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 19205- Bl D ESTI MATE RUN 03/ 05/ 2020
PRQJECT: FBRO25A- 019 ESTI MATE NO 0054 14:13: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 STRUCTURES - THOVAS PHELPS CREEK/ UPRR

0321 950-00000 Contract Managenent |-25 over UPRR/Iron Phoenix 68, 002. 680 68, 002. 680
DOL 0. 000 0. 00
1. 00000 68, 002. 680 68, 002. 68
0322 950- 00000 Contract Managenent 30%to RFC Design UPRR/ Phel ps 914, 910. 320 914, 910. 320
Creek Trail
DOL 0. 000 0. 00
1. 00000 914, 910. 320 914, 910. 32
0325 950-00001 *Qual ity Managenent (Thomas Phel ps Creek/ UPRR) 541, 300. 000 536, 637. 000
DOL 4,663. 000 4, 663. 00
1. 00000 541, 300. 000 541, 300. 00
0330 950-00003  Public Infornmation Managenent (Thomas Phel ps 17, 000. 000 16, 830. 000
Cr eek/ UPRR)
DOL 170. 000 170. 00
1. 00000 17, 000. 000 17, 000. 00
0335 950-00004 *Mobi i zation (Thomas Phel ps Creek/ UPRR) 220, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0336 626-00100  *Mobilization (w thout Autopay) Mobilization / Thonas 1,118, 030. 000 1,118, 030. 000
Phel ps Creek

LS 0. 000 0. 00
1. 00000 1,118, 030. 000 1,118, 030. 00
0340 950-00205 *Structure - Other (Thomas Phel ps Creek/ UPRR) 1, 560, 850. 000 247,500. 000
DOL 0. 000 0. 00
1. 00000 247, 500. 000 247, 500. 00
0341 950- 00205 Structure - OQther Iron Phoenix 6, 723, 410. 570 6,723, 410.570
DOL 0. 000 0. 00
1. 00000 6, 723, 410. 570 6, 723, 410. 57
0343 900- 00006 Added Item (Dol lar)/ Extended Overhead 3,431, 412. 960 3,431, 412. 960
DOL 0. 000 0. 00
1. 00000 3,431, 412. 960 3,431, 412. 96
CAT 0306 CURRENT AMT $15, 856, 816.53 $ 6, 133. 00 $14, 322, 766. 53

PRQJECT TOTAL CURRENT AMI $53, 572, 556.50 $ -1,076. 30 $45, 684, 487. 89



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 05/ 2020

ESTI MATE SUMVARY 14:13: 06
CONTI D C19205- COMBO ESTI MATE NG 0054 PROG SPEC YR: 2005
PCN: 19408- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 1860. 0 DAYS TIME ALLOW 1/17/2019 FI XED COVPLETI ON DAl
| 25A PUEBLO | LEX DB - BE PERCENT TIME: 128.54 ORI G TIME ALLOW 8/31/2017 FI XED COVPLETI ON DAl
PROJECT NO. | MD25A- 024
| 25A PUEBLO | LEX DB - NON-BE
NAME OF ROAD: 0200
PROJECT COUNTI ES: PUEBLO
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 03/ 05/ 2020 DATE TI ME STARTED 02/01/2015
385 Interlocken Crescent #900 DATE LET 03/ 13/ 2015 DATE WORK BEGAN
DATE AWARDED 03/ 30/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/01/2015 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 02/01/2015
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 36,596, 130. 53 PARTI Cl PATI NG $ 30,811, 253. 40 $ 121, 960. 39
AWARD PRQIJECT AMT: $ 68,041, 400. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 84.19% TOTAL EARNI NGS 30, 811, 253. 40 121, 960. 39
FUNDS AVAI LABLE: $ 5,784,877.13 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 30, 811, 253. 40 121, 960. 39
TOTAL CLAI VS $ 0.00 RETAI NAGE -397, 646. 65 -1, 076. 30
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 30, 413, 606. 75 120, 884. 09
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 30, 413, 606. 75 120, 884. 09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 120, 884. 09

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

700- 70010

700-70011

700- 70016

700- 70019

700- 70021

700- 70034

700- 70034

700- 70034

700- 70040

700- 70594

950- 00006

C19205- COVBO

ROADWAY -

19408- Bl D
| MDO25A- 024

| TEM
DESCRI PTI ON

I LEX TO 1ST STREET

F/ A M nor

Contract

Revi si ons ( Non- BE)

F/ A Partnering (Non-BE)

F/ A Fuel

Cost Adj ust ment ( Non- BE)

F/ A Asphalt Cenent

Cost Adj ust nent

(Non- BE)

F/ A On- The-Job Trai nee (Non- BE)

F/ A Hazardous Materi al

M tigation (Non-BE)

F/ A OCI P I nsurance (Non-BE)

F/ A OCI P I ncentive Paynent

(Non- BE)

F/A Railroad Uilities (Non-BE)

F/ A DRB Standi ng Conmittee (Non-BE)

Ri ght - of - Way

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0054

F A

F A

HOUR

F A

F A

F A

368, 543. 240

1. 00000

10, 000. 000

1. 00000

168, 536. 000

1. 00000

101, 250. 000

1. 00000

7, 680. 300

1. 00000

428, 029. 750

1. 00000

568, 746. 000

1. 00000

20, 000. 000

1. 00000

350, 000. 000

1. 00000

15, 000. 000

1. 00000

648, 800. 000

1. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
- 69, 849.
- 69, 849.

080
080

7, 680. 300
0. 000

7, 680. 300

394, 474. 650
33, 555.

428, 029.

100
750

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5, 346.
0. 000
870

870

5, 346.

648, 800. 000
0. 000

648, 800. 000

Page 2

ESTI MATE RUN 03/ 05/ 2020

- 69, 849.

33, 555.

.00

.00

.00

08

.00

10

.00

.00

.00

.00

.00

14:13: 06

AMOUNT

- 69, 849.

7, 680.

428, 029.

5, 346.

648, 800.

.00

.00

.00

08

30

75

.00

.00

.00

87

00



CONTI D: C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 19408- Bl D ESTI MATE RUN 03/ 05/ 2020
PRQJECT: | MD25A- 024 ESTI MATE NO 0054 14:13: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY - | LEX TO 1ST STREET

0056 900-00006 Added Item (Dollar)/ Arrow Electric Service, Inc 0. 000 0. 000
Lien) 2
( ) DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0057 900-00006  Added Item (Dollar)/ Triple G Constructors, Inc. 0. 000 -70,797.690
Lien) 2
( ) DOL 70, 797. 690 70, 797. 69
1. 00000 0. 000 0. 00
0058 900-00009 Added Item (Gallon)/ Muntain Barricade, Inc. (Lien) 2 0. 000 0. 000
GAL 0. 000 0. 00
1. 00000 0. 000 0. 00
0059 900-00006  Added Item (Dollar)/ Arrow Electric - Lien 4 0. 000 -76,736.250
DOL 0. 000 0. 00
1. 00000 -76,736. 250 -76,736. 25
0060 950-00105 *Roadway (Qther) (llex to 1st Street) 16, 370, 500. 000 14, 270, 619. 150
DOL 109, 349. 780 109, 349.78
1. 00000 14, 379, 968. 930 14, 379, 968. 93
0060 MATERI AL ALLOMNCE 18" X24" Hat Copi ng 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0061 950-00000  Contract Management Bacino Property Design 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0062 606- 00301 Cdrail Ty 3 (6-3) Revision M606-1 0. 000 0. 000
LF 0. 000 0. 00
1. 08000 0. 000 0. 00
0063 606-01370 Transition Ty 3G Revision M606-1 0. 000 0. 000
EACH 0. 000 0.00
102. 64000 0. 000 0. 00
0064 606-01380 Transition Ty 3H Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
67.32000 0. 000 0. 00
0065 950- 00504 *Dr ai nage 817, 000. 000 817, 000. 000
DOL 0. 000 0. 00

1. 00000 817, 000. 000 817, 000. 00



CONTI D: C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19408- Bl D ESTI MATE RUN
PRQJECT: | MD25A- 024 ESTI MATE NO 0054
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY - | LEX TO 1ST STREET

0065 MATERI AL ALLOWANCE 18" RCP 0. 000
LF 0. 000 0. 00
18. 21000 0. 000 0.00

0065 MATERI AL ALLOMNCE 18" FES 0. 000
EACH 0. 000 0. 00

485. 10000 0. 000 0.00

0065 MATERI AL ALLOWANCE 24" RCP 0. 000
LF 0. 000 0. 00
30. 14000 0. 000 0.00

0065 MATERI AL ALLOWANCE 30" RCP 0. 000
LF 0. 000 0. 00
42. 63000 0. 000 0. 00

0065 MATERI AL ALLOWANCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0.00

0065 MATERI AL ALLOWANCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOWANCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0.00

0065 MATERI AL ALLOWANCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOWANCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0.00

0065 MATERI AL ALLOWANCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOWANCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0.00



CONTI D: C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19408- Bl D ESTI MATE RUN
PRQJECT: | MD25A- 024 ESTI MATE NO 0054
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY - | LEX TO 1ST STREET

0065 MATERI AL ALLOMNCE 60" MH 0. 000
EACH 0. 000 0. 00
1, 780. 00000 0. 000 0.00
0066 950- 00105 Roadway (Qther) Wall Cl Design and Construction 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0067 950-00000 Contract Management Contrct Managenment Bl azer Ditch 0. 000 0. 000
Redesi gn
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0069 900- 00006 Added Item (Dol lar)/ OCIP Insurance NON-BE 0. 000 0. 000
DOL -43, 715. 560 -43,715. 56
1. 00000 -43, 715. 560 -43,715. 56
0070 950- 00505 *Mai nt enance of Traffic 1, 288, 800. 000 1, 276, 362. 000
DOL 12, 438. 000 12, 438. 00
1. 00000 1, 288, 800. 000 1, 288, 800. 00
0075 950-00506  *Environnental Management 216, 400. 000 216, 400. 000
DOL 0. 000 0.00
1. 00000 216, 400. 000 216, 400. 00
0145 700- 70036 F/ A I nvoi ced Right-of-Way Activities for Purchase and 49, 679. 320 3, 897. 440
Rel ocat e
FA 0. 000 0. 00
1. 00000 3, 897. 440 3,897. 44
0150 700-70034 F/ A I nvoi ced Purchase Cost 234 E River Street 200, 000. 000 152, 000. 000
F A 0. 000 0.00
1. 00000 152, 000. 000 152, 000. 00
0155 700- 70035 F/ A I nvoi ced Rel ocation Costs 234 E River Street 100, 000. 000 92, 900. 000
FA 0. 000 0. 00
1. 00000 92, 900. 000 92, 900. 00
1207 900-00006 Added Item (Dollar)/ Final Configuration MIestone 0. 000 - 140, 000. 000

Conpl eti on Disincentive
DOL 0. 000 0.00

1. 00000 - 140, 000. 000 - 140, 000. 00



CONTI D: C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19408- Bl D ESTI MATE RUN 03/ 05/ 2020
PRQJECT: | MD25A- 024 ESTI MATE NO 0054 14:13: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY - | LEX TO 1ST STREET

1208 900-00006  Added Item (Dollar)/ Project Conpletion Deadline 0.000 -1,286,534.440
(Li qui dat ed Damages) Non-BE 80%
DOL 0. 000 0. 00
1. 00000 -1, 286, 534. 440 -1, 286, 534. 44

CAT 0200 CURRENT AMI $21, 728, 964.61 $ 112, 575. 93 $16, 423, 987. 96
CAT NO0201 ROADWAY - ARE - MULTI-USE TRAIL

0080 950-00105 Roadway (Cther) (ARE)(Milti-Use Trail) 41, 700. 000 0. 000
DOL 0. 000 0.00

1. 00000 0. 000 0. 00

CAT 0201  CURRENT AMT $ 41, 700.00$ 0.00$ 0.00

CAT NO0300 STRUCTURES - ALAN HAMEL/ RR

0085 950-00000 *Contract Managenent (Al an Hamel / RR) 1, 465, 631. 000 1,465, 093. 770
DOL 537.230 537. 23
1. 00000 1, 465, 631. 000 1, 465, 631. 00
0090 950-00001 *Quality Management (Al an Hanel / RR) 623, 350. 000 618, 050. 000
DOL 5, 300. 000 5, 300. 00
1. 00000 623, 350. 000 623, 350. 00
0095 950-00003  Public Information Managenment (Al an Hanel /RR) 19, 600. 000 19, 600. 000
DOL 0. 000 0. 00
1. 00000 19, 600. 000 19, 600. 00
0100 950- 00004 *Mobi | i zati on (Al an Hanel / RR) 216, 100. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0101 626-00100  *Mbbilization (W thout Autopay) Mbilization / Alan 1,552, 870. 000 1,552, 870. 000
Hanel / RR
LS 0. 000 0. 00
1. 00000 1, 552, 870. 000 1, 552, 870. 00
0105 950- 00205 *Structure - Other (A an Hanel /RR) 3,116, 150. 000 3,116, 149. 520
DOL 0. 000 0. 00
1. 00000 3, 116, 149. 520 3,116, 149. 52
0140 950-00000  Contract Management D Street Signal 18, 863. 920 18, 863. 920
DOL 0. 000 0. 00
1. 00000 18, 863. 920 18, 863. 92

CAT 0300 CURRENT AMT $ 7,012,564.92$ 5,837.23$ 6, 796, 464. 44



CONTI D

Page 7
ESTI MATE RUN 03/ 05/ 2020
14:13: 06

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0301

0110 950-00000

0115

950- 00001

0120

950- 00003

0125

950- 00004

0126

626- 00100

0130

950- 00205

0131 900- 00006

CAT NO0302

0135 950- 00205

C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
19408-BI D
| M025A- 024 ESTI MATE NO 0054
CURRENT
| TEM QUANTI TY/ Qr
DESCRI PTI ON UNITS
UNIT PRI CE
STRUCTURES - GRUMA
*Contract Managenent (G umm) 1, 465, 631. 000
DOL
1. 00000
*Qual ity Managenent (G uma) 623, 350. 000
DOL
1. 00000
Public Infornation Managenent (G uma) 19, 600. 000
DOL
1. 00000
*NMobi | i zation (G uma) 216, 100. 000
DOL
1. 00000
*Mobi | i zation (without Autopay) Mbilization / Guma 1, 552, 870. 000
LS
1. 00000
*Structure - Other (G umm) 3,116, 150. 000
DOL
1. 00000
Added Item (Dol lar)/ MOT Variance G uma Bridge 0. 000
Expansi on Repair (Lane Rental Fee)
DOL
1. 00000
CAT 0301 CURRENT AMT $
STRUCTURES - ARE - 1ST STREET BRI DGE W DENI NG
*Structure - Other (ARE)(1st Street Bridge W dening) 819, 200. 000
DOL
1. 00000
CAT 0302 CURRENT AMT $

PROQIECT TOTAL

CURRENT AMT $

1, 465, 093
537.

770
230
000

537.

1, 465, 631. 1, 465, 631. 00

618, 050. 000
5, 300.

623, 350

000
000

5, 300. 00

623, 350. 00

19, 600.
0

000
000
000

.00

19, 600. 19, 600. 00

. 000
. 000
. 000

.00
.00

1,552, 870.
0

000
000
000

.00

1, 552, 870. 1, 552, 870. 00

3,116, 150
0

000
000
000

.00

3, 116, 150. 3,116, 150. 00

0
-6, 000.
-6, 000.

000
000 -6, 000. 00
000 -6, 000.

6,993,701.00 % .77% 6,771, 601.

815, 490. 000
3, 710. 000
819, 200. 000

3,710. 00

819, 200

36, 596, 130. 53 $ 121, 960. 39 $30, 811, 253



